



Hackett/Marshall/State Improvement Project

PROGRESS BULLETIN #2

Background: Work began on the Hackett/Marshall/State improvement project with project contractor, CL Trucking & Excavating (CL), mobilizing on Monday, April 30th and “heavy” construction work beginning shortly thereafter on Hackett Street. Every two weeks City staff, engineering staff from Fishbeck, Thompson, Carr & Huber, and the project contractor participate in an administrative level meeting to discuss project progress, review the project budget and schedule and discuss any known project issues. These meetings result in the preparation of Progress Bulletins which are distributed to residents affected by the project. Project issues can be directed to the City’s project inspector – Steve Schmidt – at (616) 446-8343.

What has been completed to date? At the May 24th Progress Meeting, CL provided the following update in terms of work items completed to date:

- The new water main has been installed along Hackett Street between State Street and Nicholson Street, passed the required bacteriological testing with tie-ins to side streets completed.
- The new sanitary sewer main has been installed along Hackett Street between State Street and Nicholson Street.

What will be completed during the next two weeks? At the Progress Meeting, CL reported that they will be focused on the following work items during the next two weeks:

- Begin installing new water services to residences along Hackett Street between State Street and Nicholson Street and transferring the residences from the old water main to the new water main.
- Begin installing new sanitary sewer laterals to residences along Hackett Street between State Street and Nicholson Street and transferring residences from the old sanitary sewer main to the new sanitary main.

Other?

- Despite the rainy weather, the project remains on schedule.
- With water service line and sanitary sewer lateral installations, services will be temporarily interrupted as residences are transferred from the old mains to the new mains. As practicable, advance notice of the service interruption will be provided by the project inspector.