



## **Hackett/Marshall/State Improvement Project**

### **PROGRESS BULLETIN #3**

**Background:** Work began on the Hackett/Marshall/State improvement project with project contractor, CL Trucking & Excavating (CL), mobilizing on Monday, April 30<sup>th</sup> and “heavy” construction work beginning shortly thereafter on Hackett Street. Every two weeks City staff, engineering staff from Fishbeck, Thompson, Carr & Huber, and the project contractor participate in an administrative level meeting to discuss project progress, review the project budget and schedule and discuss any known project issues. These meetings result in the preparation of Progress Bulletins which are distributed to residents affected by the project. Project issues can be directed to the City’s project inspector – Steve Schmidt – at (616) 446-8343.

**What has been completed to date?** At the June 7<sup>th</sup> Progress Meeting, CL provided the following update in terms of work items completed to date:

- Completed connecting the residences along Hackett Street (State Street to Nicholson Street) to the new water main.
- Completed connecting the residences along Hackett Street (State Street to Nicholson Street) to the new sanitary sewer main.
- Started installation of the new storm sewer main along Hackett Street (State Street to Nicholson Street).

**What will be completed during the next two weeks?** At the Progress Meeting, CL reported that they will be focused on the following work items during the next two weeks:

- Complete installing the new storm sewer main along Hackett Street.
- Start roadway grading on Hackett Street and possibly begin pouring the new curb, sidewalks and driveway approaches.
- Close State Street (Monday, June 11<sup>th</sup>) in anticipation of beginning to remove the street surface/curb along State Street on Tuesday, June 12<sup>th</sup>.

### **Other?**

- The project remains on schedule.
- For those residing along Hackett Street, a reminder that the cure time for the new concrete (curb/sidewalk/drive approaches) is 5 days. During this time, you will not have use of your driveway for the 5+ day period after the last pour (whichever is poured last – curb, sidewalk or driveway approach).